ISPA Measure No: 2002 BG 16 P PE 012 doc. no. 02/ISPA/MC/032

FINANCING MEMORANDUM

Agreed between the European Commission and the Republic of Bulgaria

Concerning the grant of assistance from the Instrument for Structural Policies for Pre-accession to the following measure

Montana Wastewater Collection and Treatment in Bulgaria

FINANCING MEMORANDUM

The European Commission, hereinafter referred to as "the Commission", acting for and on behalf of the European Community, hereinafter referred to as "the Community" represented by the Commissioner for Regional Policy, Mr. Michel Barnier, for the Commission

on the one part, and

The Government of Bulgaria, hereinafter referred to as "the beneficiary"

on the other part,

HAVE AGREED AS FOLLOWS:

Article 1

The measure referred to in Article 2 below shall be implemented and financed out of the budgetary resources of the Community in accordance with the provisions set out in this Memorandum. The measure referred to in Article 2 below shall be implemented in line with the General Conditions annexed to the Framework Agreement signed between the Commission and the beneficiary and supplemented by the terms of this Memorandum and the provisions annexed hereto.

Article 2

Identification of the measure

The Instrument for Structural Policies for Pre-accession shall contribute, by way of a grant, towards the financing of the following measure as described in Annex I:

Measure number: 2002 BG 16 P PE 012

<u>Title</u>: Montana Wastewater collection and treatment

<u>Duration</u>: Start date: The date of signature of the financing memorandum by the

Commission

End date: 31 December 2007

Location: Montana

Group: Danube river basin

Article 3

Commitment

- 1. The maximum public or equivalent expenditure which may be taken into account for the purpose of calculating assistance shall be € 16 741 237;
- 2. The rate of Community assistance granted to the measure is fixed at 75 % of total public or equivalent expenditure as indicated in the financing plan in Annex II;
- 3. The maximum amount of assistance from the Instrument for Structural Policies for Pre-accession is fixed at € 12 555 928;
- 4. An amount of € 10 044 742 is committed from the 2002 budget under budgetary line B7-020. Commitments in respect of subsequent instalments shall be based on the initial or revised financing plan for the measure, subject to the state of implementation of the measure and to budgetary availability.

Article 4

Payments

- 1. Community assistance shall cover payments on the measure for which legally binding commitments have been made by the beneficiary and for which the requisite finance has been specifically allocated. These payments must relate to the works described in Annex I.
- 2. Payments made before the date of signature of financing memorandum by the Commission shall not be eligible for assistance from the Instrument for Structural Policies for Pre-accession.
- 3. The measure described in Annex I and payments by the body responsible for the implementation of the measure shall be completed no later than 31 December 2007. The report required for the payment of the final balance should be submitted not later than 6 months after this date.
- 4. The advance payment is fixed at € 2 511 186, which shall be transferred as follows:
 - An amount of € 1 255 593 is paid out after signature of this memorandum by the beneficiary;
 - The remainder is paid out after signature of the first substantial works contract to be agreed between the beneficiary and the Commission and the fulfilment of the other conditions specified in the Article 8 (3) hereunder.
- 5. In accordance with Annex III. 1, Section III, point 5, the Commission will accept for this measure a total amount of advance and intermediate payments of 90 % of the total assistance granted.

Article 5

Respect of Community law and policies

The measure shall be carried out in compliance with the relevant provisions set out in the Europe Agreements and shall contribute to the achievement of Community policies, in particular those concerning environmental protection and improvement.

Article 6

Intellectual property

The Beneficiary and the authority responsible for implementation mentioned in Annex I point 3 shall ensure that they acquire all necessary intellectual property rights to studies, drawings, plans, publicity and other material made in conjunction with planning, implementation, monitoring and evaluation of the project. They shall guarantee that the Commission, or any body or person delegated by the Commission shall have access and the right to use such material. The Commission will only use such material for its own purpose.

Article 7

Permits and authorisations

Any type of permits and or authorisations required for the implementation of the measure must be provided by the competent authorities of the Beneficiary in due time and in accordance with national law.

Article 8

Specific conditions related to the measure

Without prejudice to the general provisions specified in Annex III the Community grant for the measure is subject to the following conditions:

1. Condition on the assumptions and the status of the assets:

The Commission reserves the right to revise the amount of the assistance for ISPA set out in Article 3 if, within five years of the date of the completion of works, the operating conditions (tariffs, revenues, etc.) vary significantly relative to the original assumptions made in determining the level of the grant and/or there is a substantial modification:

- a) affecting the nature of the operation or its implementing conditions, or giving to a private or public body an undue advantage and
- b) resulting either from a change in the nature of the ownership of any part of the financed infrastructure, or a cessation or material change in the operating arrangements.

The beneficiary country shall inform the Commission of any such change, and shall seek the ex-ante agreement of the Commission to these changes.

2. Condition on viability:

> The Community grant for the measure is subject to the authorities concerned making available sufficient resources in order to ensure the effective operation and maintenance of the assets.

- 3. The final payment shall be subject to: 1.
 - the presentation of evidence that: a)
 - The industrial wastewater is pre-treated in compliance with EC (i) Directives and/or recycled as appropriate.
 - (ii) The pre-treatment and/or the recycling is monitored and enforced by the appropriate environmental authorities.
 - (iii) The industrial loads are not harmful to the designed technology of the treatment plant.
 - (iv) an appropriate charge will be introduced for industries, that is acceptable to the Commission, based on the quantity and quality of effluent produced and on the cost of treatment.
 - the presentation of a final programme for the treatment, reuse and disposal of b) the sludge under terms acceptable to the Commission.
 - the presentation of an updated masterplan for water management under terms c) acceptable to the Commission.

Article 9

The implementation provisions described in the Annexes to this financing memorandum form an integral part of it.

Non-compliance with the conditions and implementation provisions shall be dealt with by the Commission according to the procedure stipulated in Annex III.1. Section VIII.

Article 10

The authentic text of this financing memorandum is the present document as signed

21.01 2003

1 n -12- 2002

Done at

Done at Brussels,

For the recipient

For the Community

National Authorising

National ISPA

M. Barnier

Officer

Commissioner

Ti, All

Description of measure Montana Wastewater collection and treatment

Commission code No: 2002 BG 16 P PE 012

1. MEASURE TITLE

Montana Wastewater collection and treatment

- **2. AUTHORITY MAKING THE APPLICATION (National ISPA Co-ordinator)**
 - 2.1. Name: "ISPA Co-ordination" within Directorate "Management of EU

Funds, Ministry of Finance

- 2.2. Address: 102 Rakovski Str., 1000 Sofia, Bulgaria
- 2.3 E-mail: D.Krasteva@minfin.government.bg
- **3. AUTHORITY RESPONSIBLE FOR IMPLEMENTATION** (as defined at Section II (2) of Annex III.2)
 - 3.1. Name: Strategy, Accession Programmes and Projects (SAPP), MoEW
 - 3.2. Address: 67, William Gladstone St., 1000 Sofia
 - 3.3 E-mail: *Marianasir@moew.government.bg*
- 4. FINAL BENEFICIARY (IN CASE IT IS A DIFFERENT BODY FROM THE AUTHORITY MENTIONED UNDER 3)
 - 4.1. Name: Municipality of Montana
 - 4.2. Address: 3, Izvora, str., 36400 Montana
- 5. LOCATION
 - 5.1. Beneficiary country: Bulgaria
 - 5.2. Region: Danube river basin

6. DESCRIPTION

6.1. Background

The Municipality of Montana borders the Municipality of Vidin in the West, Sofia in the South and Vratsa in the East. Montana has, currently, a population of approximately 49 500 with a developed industry. Domestic and industrial wastewaters arising from the town are currently discharged without any treatment in a mixture with infiltration water, and when applicable storm-water flows, to the Ogosta river.

The river Ogosta is a tributary of the Danube River and enters the Danube just up river of the town of Oryahovo.

The measure is one of the set of measures approved or under preparation for ISPA which will affect the Danube River section crossing Bulgaria.

The Danube river forms an international border with Romania and therefore the measure will have a positive trans-border impact through a decrease of wastewater contamination and protection of the surface waters within the Danube River basin and finally the delta of the river where it enters the Black sea, an area designated as being of international importance for nature conservation.

6.2. Description

The overall project comprises the construction of a wastewater treatment plant for the treatment of wastewater generated in the city of Montana, which will eliminate the discharge of untreated sewage into the Danube River; plus ancillary works necessary to ensure the connection of the new plant to the existing sewerage network.

The infrastructures are designed to meet effluent standards of the EC Directive 91/271 concerning Urban Wastewater treatment which has been transposed into Bulgarian legislation with the adoption of Ordinance No 6/09.11.2000.

Component 1: The Wastewater treatment plant

The new wastewater treatment plant will provide full biological secondary treatment in accordance with EC Directives. The process used, after a comparison with other possible alternatives, will be the activated sludge method incorporating anoxic zones for nitrogen removal and a separate aerobic digestion stage and associated sludge thickening and dewatering equipment. This technological option has been used to elaborate the conceptual design. The new plant will be built based on the flows and loads projected in the target year 2022.

The design of the plant proposed is in an indicative way, the following:

- (i) Inlet pumping station (using screw pumps);
- (ii) Inlet works (screenings and grit removal);
- (iii) Activated sludge plant including anoxic zones for biological nitrogen removal and a facility for easy incorporation of future phosphorus removal. Supply of air to tank via blowers and fine bubble diffusers;
- (iv) Settlement of activated sludge in clarifiers;
- (v) Pumping station for return of settled activated sludge treatment;
- (vi) Waste activated sludge is pumped to a pre-thickener before passing to sludge stabilisation tank;
- (vii) Aerobic stabilization in separate aeration plant. Supply of air via blowers and fine aeration;
- (viii) Post thickening of stable sludge and intermediate storage;
- (ix) Dewatering to 25% dry solids for future disposal off-site to Municipal waste disposal site in first instance until the quality and suitability of the sludge for other uses is established.

The new wastewater treatment plant is expected to consist of the following main components:

- Wastewater pumping station;
- Inlet and effluent discharge works;
- Wastewater treatment facilities including biological treatment;
- Sludge treatment facilities;
- Sludge storage facilities;
- Treatment and administrative buildings;
- Ancillary works.

The Wastewater treatment plant will serve a population of approximately 60 000 for the year 2022. It will treat a flow of 17 840 m3/day and will be designed to meet the following parameters:

Design parameters for the Montana WWTP

Parameters	Unit	Situation before ISPA measure	Situation with ISPA measure
		(Inlet parameters)	(Outlet paramet.)
Total daily average flow	m3/d	17	7.840
Population equivalent		98	3.620
BoD	Mg/l	332	25
CoD	Mg/l	705	125
Suspended solids (SS)	Mg/l	398	35
Nitrates* - (N total)	Mg/l	49,5	15
Phosphates* - (P total)	Mg/l	7,5	3,3

^{*} In the event of the Danube River and its tributaries being declared sensitive zones in terms of water quality, an additional project phase would become necessary to adapt the treatment process to provide for removing phosphorus in accordance with the cited EC Directive, meeting the standard for total phosphorus less than 2 mg/l. Provision has already been made in the conceptual design of the treatment process, in the layout plan of the new WWTP and in the site location of the current project to achieve this required upgrading at minimum cost.

Component 2: The Sewerage network

The sewerage network covers about 73% of the population living in the municipality of Montana and extends over approximately 93.5 km.

The sewerage component of the investment, which will ensure the connection of the new plant to the existing sewerage networks, will consist of the following items:

- Extension of main collectors;
- Connection of 9 outfalls to the main collector;
- Construction of Siphon under the river;

For both the WWTP and the sewerage components, there will be only one tender, which will be done according to FIDIC design-build conditions of contract ("Yellow Book"). Accordingly, the final detailed list of the project components will depend on the results of the tender process.

Component 3: Technical Assistance

The technical assistance component will be mainly used to:

- as normal ISPA practice, hire independent technical expertise to participate in the international tendering process for supervision and works;
- provide management support to the project implementation unit created in the Implementing agency to carry out the measure;
- prepare feasibility studies, application form and tender dossier for an additional intervention which will be needed to cover complementary investments in the drinking water and sewerage network (to be proposed for future ISPA, Bulgarian and IFI co-financing);
- carry out the necessary information and publicity activities for the measure;
- prepare any other necessary studies to complement the implementation of the present measure.

7. OBJECTIVES

7.1. Overall Objectives

The overall objective of the measure is to protect the Ogosta River and ultimately the Danube River, from pollution from discharges of untreated sewage and industrial wastewater, by the provision of a wastewater treatment plant to treat the wastewater to acceptable effluent quality standards and by provision of ancillary infrastructures in the collection system.

In particular, the measure will:

- Enable the city of Montana to achieve compliance with Urban Waste Water Directive:
- Reduce the risks to human health for the population living in the target areas served by the new WWTP;
- Reduce the pollution in the trans-border region, including the Danube River and Black Sea;
- Reduce the potential risk of groundwater contamination;
- Reduce the potential risk of soil contamination;
- Improve the protection of the environment of the river basin waters;
- Improve the state of the flora/fauna of the riverine environment;
- Build-up an effective ecological infrastructure to facilitate economic activity;
- Improve the conditions for the development of key sectors of the economy tourism and agriculture;
- Improve the quality and quantity range of services for the population in the targeted area;
- Create new employment opportunities temporary and permanent and stimulate local and regional development.

7.2. Physical Indicators

Key indicators, as illustrated in the following table, will be used to monitor physical progress of the construction of the project, but as final design of certain component will be left to the contractor, the figures presented in the table are only indicative.

Table 1 :

An indicative set of Physical Indicators for the ISPA Sewerage and Wastewater intervention in Montana

Dhya	sical Indicator	Earth '	Works	Const	truction
rnys	sical Indicator	Unit	Volume	Unit	Volume
I.	SEWERAGE				
A.	MAIN COLLECTORS				
1.	New Main Collectors	m^3	16 965	m	3 770
2.	Interceptor Chambers with Overflows	m ³	1 510	m ³	471
II	WASTEWATER TREATMENT PL	ANT			
В.	ENGINEERING				
1.	Site Preparation	m^2	72 000	-	-
2.	Drainage System	-		-	-
C.	STRUCTURES OF WWTP				
1.	Inlet PS for incoming sewage with Grab Screens on the Entrance	m ³	1 600	m ³	1 600
2.	Fine Screens Chamber	m^3	250	m^3	2 020
3.	Aerated Grit Channels	m ³	3 300	m ³	1 400
4.	Stormwater Tank and Flow Meter	m^3	5 230	m^3	2 100
5.	Selector Tank	m^3	1 050	m^3	420
6.	Aeration Tanks	m^3	32 800	m^3	15 250
7.	RAS/SAS P.S.	m^3	320	m^3	300
8.	Secondary Sedimentation Tanks incl. Distribution Chamber	m ³	19 280	m^3	9 650
9.	Chlorine Contact Tank	m^3	2 800	m^3	1 300
10.	Outlet Channel	m^3	200	m^3	100
11.	Pre-thickener	m^3	320	m^3	1 200
12.	Aerobic Digester	m^3	1 900	m^3	5 330
13.	Post-thickener, Silo and PS to Sludge thickener	m ³	820	m ³	1 044
14.	P.S. for Supernatant Liquor	m^3	-	m^3	200

Dhy	sical Indicator	Eartl	n Works	Cons	struction
Thys	sical findicator	Unit	Volume	Unit	Volume
D.	BUILDINGS AND SERVICE EQUI	PMENT	•		
1.	Building over Inlet Works P.S.	Include	d in Section	C abov	ve e
2.	Building over Screen House	Include	d in Section	C abov	ve
3.	R.A.S. Pumps and Blower Building	m^3	200	m^3	944
4.	Chlorine Building	m^3	100	m^3	455
5.	Transformer/Diesel Generator Building	m ³	-	m^3	1 008
6.	Administrative and Laboratory Building	m ³	400	m ³	1 920
7.	Technological Building/Boiler Room	m^3	420	m^3	1 350
9.	Dewatering Equipment Building	m ³	320	m^3	1 875
10.	P.S. for supply of Technical Water	m^3	-	m^3	
11.	Covered Area for Sludge Cake	m^3	-	m^3	8 000
E.	INFRASTRUCTURE AND SITE CO	OMMUN	NICATION	S	
1.	Site Pipework	Included	l in MEICA I	Prices	
2.	Site Roads	m^2	6 900		
3.	Fence	m	1 220		
F.	EXTERNAL INFRASTRUCTURE				
1.	External Water Supply Main	m			
2.	Access Road	m ²	1 600		
3.	Electric Power Supply	m			
4.	Telephone	Include	d		

Abbreviations used:

P.S.

Pumping Station Surplus Activated Sludge Return Activated Sludge S.A.S

R.A.S

8. WORK SCHEDULE

Category of work	Start date	Completion date
Land acquisition*(1):	Comp	oleted
Feasibility study:	January 2001	June 2001
Economic analysis:	July 2001	September 2001
Financial analysis:	October 2001	September 2002
Environmental impact assessment:	July 2001	October 2001
Design studies:	July 2001	September 2001
Tender documents:	October 2001	February 2003
Construction:	December 2003	March 2006

^{*(1)} Land purchase completed by the Municipality

9. ENVIRONMENTAL IMPACT ANALYSIS

The type of infrastructure investment falls within the scope of Annex II of the Directive 85/337. The competent authority is the Ministry of Environment and Water.

The resolution on EIA, including full public consultation, was taken in December 2001 with a set of recommendations which will have to be followed before the start, during the construction and during the operation period of the plant. All parties involved in the implementation and operation of the plant are obliged to ensure that the EIA recommendations are carried out.

The measure will meet the requirements of the following EC Directives:

- 1) EC Directive 91/271 on Urban Wastewater Treatment; by ensuring that the wastewater discharges will comply with the requirements for discharges into less sensitive waters, for agglomerations exceeding 10 000 p.e.;
- 2) EC Directive 78/659 on Freshwater Fish needing protection or improvement in order to support fish life as amended by EC Directive 91/692; by treating the wastewater discharges, the measure will contribute to the improvement of the river basin waters and thus the conditions for the support of fish life;

- 3) EC Directive 80/68 on Groundwater Directive as amended by EC Directive 91/692;
- 4) EC Directive 76/464 on the pollution caused by certain dangerous substances discharged into the aquatic environment;
- 5) EC Directive 76/160 concerning the quality of bathing water;
- 6) EC Directive 75/440 concerning the quality required of surface water intended for the abstraction of drinking water;
- 7) EC Directive 80/778 relating to the quality of water intended for human consumption;
- 8) Water Framework Directive 2000/60 establishing a framework for Community action in the field of water policy.

10. COST AND ASSISTANCE (IN €)

Indicative Cost breakdown

Item	Total cost (Euro)	Expenditures incurred before application (Euro)
Land acquisition and previous expenditure*		204 588
Works and Equipment	13 494 230	
Technical assistance and Supervision	2 131 950	
Contingencies	1 115 057	
TOTAL (Euro)	16 741 237	204 588

^{*} Previous expenditure includes technical assistance for the feasibility study, the ISPA application, the preliminary design and contract documentation

Total cost	Private sector contribution	Non eligible expenditure	Total eligible cost	ISPA grant	Grant Rate %
16 945 825	-	204 588	16 741 237	12 555 928	75

The national counterpart financing will be provided by the Bulgarian State Budget, National fund.

11. INVOLVEMENT OF IFIS

No International Financial Institution is involved, at this stage, in the co-financing of this measure. However, discussions are ongoing with the EIB for the possible future co-financing of water projects in the target river basin in Bulgaria.

12. SPECIFIC CONDITIONS RELATED TO THE MEASURE

See Article 8 of the Financing Memorandum.

13. PROCUREMENT PLAN

The activities included in the measure will be implemented according to the procurement plan appended as annex I.a.

0000000

ANNEX I.a

Provisional Procurement Plan

Tender N°	Description of works and services to be tendered	Type of contract	Provisional month of launch of tender	Rate of reimburs. of invoices relating to specific contract
1	Technical assistance	Services	1 st Semester	75 %
			2003	
2	Supervision	Services	1 st Semester	75 %
			2003	
3	Construction of WWTP and	Works	2 nd Semester	75 %
	sewerage elements according to FIDIC Conditions of Contract		2003	

The specific terms for the award of contracts will be made available in the Official Journal of the European Communities and/or the Internet.

ANNEX II

Euro

oan from IFI

FINANCIAL PLAN (based on commitments from EU budget)

Title of measure: Montana W

Montana Wastewater collection and treatment

ISPA No:

2002 BG 16 P PE 012

Total Cost 1 =2+3	Non Eligible Cost					Eligible Cost			
1 =2+3	Cost						National a	National authorities	
1 =2+3		Total	-	ISPA		Central Government	Regional Authority	Local	Other*
=2+3	2	3	-					•	
		5+7+8+9+10	(%) =3/1	n	6%)	7	∞	6	10
,						1			
13.392.989		13 392 080	. 5	-	•	•		-	.
,		6007	BT	10.044.742	75	3.348.247			
					•				
1.674.124					•	E			.
1 674 124		1.0/4.124	3	1.255.593	75	418.531			•
+	•	1.674.124	100	1.255.593	75	418 531			3
204.588	204.588					100001		•	1
16.945.825	204.588	16.741.237	00	12 555 010	L. E		-		

=11/1

12 (%)

A.M.

AT WELL